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02C0056-NA  WWHC,RCH 3 C. R. PITTMAN CONST 07/12/2002 07/22/2002 12/23/2005 WAGNERC DYKES BE026  $10,637.27420 91 91 NC
STRUC(AMES,KENNEDY,0AK
COVE)

02C0062-NA  WOA,COUSINS PS COMPLEX C.R. PITTMAN CONST 09/16/2002 10/15/2002 04/07/2007 BASURTO  DYKES BE029  $20,519,717.09 82 82 NC
EXP&FRONT PROT

03C0001-NA  WOA,COUSINS PS,C"CRETE AQUATERRA CONTR 10/21/2002 11/16/2002 09/15/2005 04/15/2005 BASURTO  DYKES BE029  $12,877,747.12 100 99 NC
CULV,DIS CHNS,FW

03C0022-NA  WOAALGIERS LK-BELLE PHYLWAY CONST 02/14/2003 03/05/2003 09/30/2005 06/11/2004 LAPEROUS DYKES BE029  $3,517,637.65 100 100 NC
CHASSE HWY (W)

04C0001-NA WB,LC,LC P/S TO SEGNETTE KOSTMAYER & ASSOC 10/16/2003 11/25/2003 06/19/2006 BATTE DYKES BE027 $9,721,758.00 38 34 NC
ST PARK

04C0012-NA  WOA,SECTOR GATE BOH BROS CONST 12/16/2003 03/30/2004 07/22/2006 GUILLORY  DYKES BE029  $39,140,429.00 58 40 NC
COMPLEX

05C0003-NA  EOA,PS #1 TO BELLE CHASSE = BICKERSTAFF BROS 11/16/2004 12/04/2004 08/31/2005 WOLFF DYKES BE028 $687,796.17 97 95 NC
HWY 1ST LIFT

05C0024-NA  DAVIS POND,GABION WEIR DEAN EQUIPMENT 01/28/2005 03/03/2005 09/30/2005 BATTE RUSSO  ERJO1 $639,250.00 89 87 NC
REPAIR

97C0026-NA  DAVIS POND,DIVERSION MAHARREY-HOUSTON  03/10/1997 04/15/1997 12/15/2005 01/21/2002 BATTE RUSSO  ERJO1  $13,772,108.04 100 100 NC
STRUC CONST

97C0086-NA  WWHC, ORL VIL TO HWY 45 RONALD ADAMS 08/25/1997 10/31/1997 01/01/2007 07/27/1999 BASURTO  DYKES BE026  $3,707,539.63 100 100 NC
1ST ENL CONTR
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